

Initial Project Planning Template

Date	1 July 2026
Team ID	XXXXXX
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Registration	USN-1	As a user, I can register using my email or Google account.	2	High	Mohan Kiran	01-07-2026	04-07-2026
Sprint-1	User Login	USN-2	As a user, I can securely log in to access my personalized dashboard.	1	High	Mohan Kiran	01-07-2026	04-07-2026
Sprint-1	Profile Management	USN-3	As a user, I can create and update my profile, including skills, interests, and career goals.	3	High	Mohan Kiran	01-07-2026	04-07-2026
Sprint-2	AI Recommendations	USN-4	As a user, I can receive personalized networking recommendations generated by AI.	5	High	Mohan Kiran	05-07-2026	08-07-2026
Sprint-2	AI Message Generator	USN-5	As a user, I can generate personalized connection requests and conversation starters.	3	High	Mohan Kiran	05-07-2026	08-07-2026
Sprint-3	Follow-up Reminders	USN-6	As a user, I can receive reminders to follow up with my professional connections.	2	Medium	Mohan Kiran	09-07-2026	12-07-2026

Sprint-3	Networking History	USN-7	As a user, I can view my previous recommendations and networking interactions.	2	Medium	Mohan Kiran	09-07-2026	12-07-2026
Sprint-4	Dashboard & Testing	USN-8	As a user, I can access a dashboard showing recommendations, networking history, and profile insights.	3	High	Mohan Kiran	13-07-2026	15-07-2026